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December 8, 2003 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - November 2003 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order 
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes 
activities conducted during November 2003. 

I. Activities Conducted During Reporting Month 

Activities conducted during the reporting period included: 

• Revised risk assessment summaries per discussions during the October 14, 2003 
conference call. Submitted revised risk assessment summaries on November 3. 

• Reviewed November 4, 2003 letter containing additional USEPA comments on the 
revised Phase 2 Technical Memorandum and provided responses in a letter dated 
November 12, 2003. 

• Discussed ENVIRON's November 12, 2003 letter with USEPA and CH2M Hill on 
November 17, 2003. 

• Based on November 17, 2003 discussions with USEPA, ENVIRON prepared a 
work plan for additional surface water and sediment sampling in the Western 
Drainageway and submitted the work plan to USEPA via electronic mail on 
November 19, 2003. Conditional approval of the proposed work plan was received 
from USEPA via electronic mail on November 19, 2003. 

• Conducted the additional field sampling activities and submitted samples for 
laboratory analysis on November 24, 2003. 

• Finalized Phase 2 Technical Memorandum and submitted document on 
November 26, 2003. 

II. Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 
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in. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to this 
letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for December 2003: 

• Continue implementation of baseline risk assessments. 

• Discuss additional comments provided by USEPA concerning methodologies proposed 
for completion of the baseline human health risk assessment and screening level 
ecological risk assessment, if received during the reporting period. 

If you have any questions concerning this progress report, please do not hesitate to contact me. 

Sincerely, 

ENVIRON International Corporation 

ft, 
F. Ross Jones, P.G. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq.-USEPA Region 5 
Rick Lanham - lEPA Bureau of Land 
Chris English-CH2M Hill 
John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Doug Ucci - QMG; representing Eagle-Picher 
Gordon Kuntz- Sherwin-Williams 
Roy Ball - ENVIRON 
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